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Carbon River Alward RD 1931 
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Flooding History and Risk 
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Carbon River Alward RD Reach November 2006  
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• Setback Levee Along Alward Road 
  
  
    

 
 

 
 

PROPOSED PROJECT   
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PROPERTY ACQUISITION MAP 
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• Repetitive Flooding Damages To Existing Levee 
 

• Repairs Are Costly and Continue To Add Up  -  Not 
Sustainable 
 

• Repetitive Flood Losses To Private Property 
 

• Acquiring Properties and Removing Houses Mitigates 
Future Flood Losses 
 

 
 
  
    

 
 

 

NEED FOR SETBACK LEVEE   
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• Federal, State and Local Grant Funding Programs. 
 

• Acquisitions are Strictly Voluntary and there is No 
Obligation by the Property Owner to Sell Under the 
Grant Programs 
 

• Property Owner Acknowledgement Forms Sent Out  
 

• 13 Acknowledgements Returned To Date 
 

• Funding is Very Limited  
 

 
 

ANTICIPATED FUNDING SOURCES  
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• Pierce County Surface Water Management 
submitted a grant application for more than 
$679,000. 

 
• Proposal is to acquire up to three properties. 

 
• Pierce County will contribute $214,144 
 
• Estimated Project Cost is $893,500 
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• Pierce County Intends To Pursue Other Funding 
Sources Annually 

 
• Property Acquisition List Sorting    
 - Short Term 
 - Middle Term  
 - Long Term 
 
• Existing Levee Maintenance Continues   

 
• Any Future Extensive Levee Damages Will Need  
 Re-Assessment   
 
 
 

OTHER POTENTIAL FUNDING SOURCES  
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GRANT TIMELINE SUMMARY  
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•Grant Award and Funding Anticipated  
 in December 2013. 
 
•   Property Acquisition Process Could Possibly Begin   
  in June 2014. 

 
 

 



 

 
 
 

ACQUISITION PROCESS   
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•  Property Title Reports (About 3 weeks) 
 
•  Property Appraisals (About 3 Months) 

 
•   Purchase Offers and Closing (2 to 4 Months) 
 
•   Vacation of Property (Varies) 

 
•   Environmental Assessments and Potential   
 Remediation (3 to 5 Months) 

 
•   Structure Removal (2 Months) 

 
 



QUESTIONS? 
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